SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:18AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 831 Const Calendar Day: 404 Date: 13-Jul-2013 Saturday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition overcast am, clear pm

Working Day If no, explain:

Di ary: Dispute
General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL: .
ABF ironworkers, operators, and laborers do not do any CCO 314 work today on the Test IV setups in the
Pier 7 parking lot. ABF Engineer Ankur Singh is not at work today.

ABF has a limited Pier 7 yard crew working today, with most of the regular ironworkers, operators, and
laborers from the yard crews not working there today. Those that | see today doing various work around
Pier 7 are Superintendent Mike Green; Ironworker foreman James Sturgeon; Operator John Lang;
Laborers Pedro Garcia and Ignacio Garcia; and Mechanics Gene Pratt, Joe Hernandez, and lan Wells.

CT METS Robert Mertz and Danny Reyes are working in the warehouse on the 4 rods that will be the first
to be subject to the stress corrosion test. These are the 2010 E2 rods that were removed from E2 for
testing purposes. They perform UT testing. They also try to perform MT testing, but have difficulty with
the Denso residue on the rods and spend much of their time trying to remove Denso from the threads.
The MT inspection is not completed. Note that ABF previously cleaned the Denso from the rods, but they
only cleaned the bulk of the material and Denso residue still remains on the rods, particularly in the
threads.

INSPECTOR OT REMARK:

Office and Field 6 hours on Saturday: In the field, check if ABF works on CCO 314 (no work) on the Test
IV setups and METS progress in the warehouse on the testing of the first 4 rods for Test IV. In the office,
address various CCO 314 testing issues with the DJV and METS. Also review CCO 314 EWB'’s that are
due for next week’s estimate.
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